
WEEKLY STATUS REPORT 
 

Prepared By:    Patrick Rubenbauer 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 07/01/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of June 24, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 

 
Redevelopment Activities (Week of June 24, 2019): 

• Completed steel repair work in the turbine hall.  
• Continued general site maintenance. 
• Continued demolition and clean-up in the turbine hall. Assorted demolition debris was 

removed from the site as it was generated. 
• Completed site surveying work as necessary. 
• Completed abatement of the asbestos containing materials (ACM) conduit banks in the east 

site driveway. Continued associated excavation and backfill activities to expose conduit 
banks and fill in the east site driveway after abatement was completed. All excavated soil 
was placed on poly-sheeting. 

• Exported 75 cubic yards (CY) of debris stockpile material to Fairless Landfill, located at 
1000 New Ford Mill Road, Morrisville, PA 19067 (Permit ID #101699). 

• Continued removing the rakers from the interior north wall of the turbine hall. 
• Darcon (Site contractor) completed loading the 75-100% interval and began loading the 

100-125% interval of the turbine hall load test. 
 

Planned Activities for next week: 
• Continue gauging and product recovery as necessary. 
• Continue steel repair work in the turbine hall. 
• Continue loading the turbine hall load test. 
• Continue demolition and clean-up in the turbine hall. 
• Continue backfilling the ACM conduit bank excavation.  

 
 

  



Photo Log 
 

Photo 1 – Looking east at the east site 
driveway. Abatement of the third ACM 
conduit bank underway. 

 
Photo 2 – Looking west in the turbine 
hall cellar. Darcon (Site contractor) 
loads the 100-125% interval of the 
load test. 
 
 
 
 
 
 
 
 
 
 
 

 

 
Photo 3 – Looking north in the west 
side of the Site. Brookside 
Environmental (Site contractor) loads 
trucks with debris stockpile material 
for transport offsite.  
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